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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2017

Q2 2017

Q1 2017

Q2 2017

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2017 Q1 2018 Late

Contract Advertisement

Operationally Complete

Q1 2018

Q3 2018

Q1 2018

Q3 2018

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

300539B

Olympic 

I-5

Completed

As of Date:

Regional Admin:

Legislative Districts:

April 2021

J. Wynands

22

Project Information

Project Description

The strip seal expansion joints on these structures have reached their usable service life and 
need replacement. This project will replace the strip seal expansion joints to extend the service 
life of the structures.         

Contractor: 009253 - HAMILTON CONSTRUCTION CO. - $599,754.68 - 04/23/2018
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